
SHELDON C. LATZ, PE PLS 16841 W. LARAWAY ROAD BRUCE D. GOULD, PE 
MUUTY ENGlNEER JOLIET, ILLINOIS 60433 &SSSISTWT COUNTY EMOINEER 

(815) 727-8476 
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Mr. Henry Humphries 
Rail Safety Specialist 
Illinois Commerce Commission 
527 East Capital Avenue 
Springfield, Illinois 62701 

DEC 2 2005 

lllinois Commerce tiommissioi, 

November 30,2005 

0 R 1 G I N A 1 
RAIL SAFETYSECTION 

ddY38Ld Subject: Six months status update 
ICC Order No. T02-0002 
Order Issue Date: March 12.2003 
Required Completion Date: December 1,2005 
Arsenal Road Grade Separation over 
Burlington Northern and Santa Fe Railway 

Dear Mr. Humphries 

The Illinois Commerce Commission on March 12, 2003 issued order number T02-0002 
regarding the Arsenal Road Grade Separation over the Burlington Northern and Santa Fe 
Railway. In this order, there are stipulations, which we “Will County Department of Highways” 
as the Petitioner must fulfill. One of these items is the six months update of the project. Enclosed 
is an update of progress of this project. 

The target completion date of December I ,  2005 has been accomplished. No further status 
reports will be submitted. 

If you have any questions or comments, please fell free to call Mr. Edward Kramarz ofmy staff. 

Sincerely, 

u County Engineer 

SCL: ek 

cc: Tom Slattery - IDOT 



Subject: ICC Order No. T02-0002 
Order Date: March 12,2003 

Completion Date: September 12,2004 
Arsenal Road Grade Separation over 

Burlington Northern and Santa Fe Railroad 
Structure Number 099-3392 

Will County 

STATUS OF THE PROJECT AS OF NOVEMBER 30,2005 

All substructure elements in place September 17,2004. 

Structural steel erection completed October 19, 2004. 

Embankment, stone subgrade and stabilized subbase for Stage 1 essentially completed 
November 10,2004. 

Concrete deck pour (except for parapet walls) completed November 17,2004. 

Stage 1 concrete approach slabs completed December 30,2004. 

Stage 1 concrete pavement (except for gap at Millsdale Road) completed April 8,2005. 

Bridge parapet walls essentially completed April 27,2005. 

Concrete pavement at gap at Millsdale Road completed May 26,2005. 

Stage 1 traffic to new alignment implemented May 27,2005. 

All concrete pavement and shoulders completed September 27,2005. 

All highway appurtenances (bituminous shoulders, curb & gutter, guardrail and pavement 
markings) completed October 26,2005. 

Bridge and four lanes open to traffic October 26,2005. 

Landscaping and signage completed November 30,2005. 

Project completed November 30,2005. All contract pay items completed. Site cleanup 
remains to be done. 

---- 


